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Title Start End 2014 2015 2016 2017 2018

17/03/201501/10/20141.1) APA Design

01/09/201518/03/20151.2) APA Constr.

01/09/201501/10/20141.3) Wiring Machine

10/05/201602/09/20151.4) APA Wiring

22/12/201521/01/20151.5) Cryogenic Test System

22/12/201522/12/20151.6) Milestone 5.5

25/10/201611/05/20161.7) APA Testing

10/05/201705/01/20171.8) APA Transport

10/05/201710/05/20171.9) APA delivered

25/10/201711/05/20171.10) Installation/
Commissioning

25/10/201701/10/20141) LAr1-ND APA

31/03/201624/07/20152.1.1) CPA Design

15/09/201601/04/20162.1.2) CPA Construction

22/12/201630/09/20162.1.3) CPA Testing

27/04/201723/12/20162.1.4) CPA Transport

27/04/201727/04/20172.1.5) CPA delivered

27/04/201724/07/20152.1) CPA 

17/03/201501/10/20142.2.1) HV Design

15/09/201601/04/20162.2.2) HV Construction

26/12/201604/10/20162.2.3) HV testing

01/05/201727/12/20162.2.4) HV transport

01/05/201701/05/20172.2.5) HV delivered

01/05/201701/10/20142.2) HV feedthrough

16/10/201702/05/20172.3.1) CPA Installation

16/10/201716/10/20172.3.2) Milestone 5.6

16/10/201702/05/20172.3) CPA/HV installation

16/10/201701/10/20142) LAr1-ND CPA

17/03/201501/10/20143.1) Wrapped Wires APA

09/01/201718/07/20163.2) Wiring Machine

01/09/201501/10/20143.3) Reconstruction Studies

09/01/201709/01/20173.4) Design Document for 
LBNE FD APAs

09/01/201701/10/20143) Design of LBNE APAs


